
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Bell Gardens, Commerce, and South Gate and in the 
unincorporated communities of Cornell and East Los Angeles.

SUBJECT

July 16, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE CITIES OF BELL GARDENS, COMMERCE, AND SOUTH GATE
AND IN THE UNINCORPORATED COMMUNITIES OF 

CORNELL AND EAST LOS ANGELES
(SUPERVISORIAL DISTRICTS 1 AND 3)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•  Project ID No. RDC0015367 – Kanan Road, Tunnels T2 and T3, related to construction of steel 
liners, in the unincorporated community of Cornell, for removal of gunite, with an increase in the 
contract amount of $273,094, performed by Shimmick Construction Company, Inc.; and

•  Project ID No. TSM0010075 – Garfield Avenue from Olympic Boulevard to Eastern Avenue, 
related to modification and synchronization of traffic signals, in the Cities of Bell Gardens, 
Commerce, and South Gate and in the unincorporated community of East Los Angeles, for variations 
in bid quantities, with an increase in the contract amount of $13,419.69, performed by Sully-Miller 
Contracting Company.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from the Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works or her designee has been authorized by the Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for the Board's approval are changes in 
work in excess of the Director's delegated limits, which are required to complete Project ID Nos. 
RDC0015367 and TSM0010075.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected cities and 
communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0015367, with an increase in the contract amount of $273,094, is included in the 
Third Supervisorial District's Road Construction Program in the Fiscal Year 2013-14 Road Fund 
Budget.

Project ID No. TSM0010075, with an increase in the contract amount of $13,419.69, is included in 
the Fiscal Year 2013-14 Proposition C Local Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by the 
Board to the apparent responsible contractors with the lowest responsive bids in accordance with the 
State Public Contract Code, the Board's directives, and as recommended by the Director or her 
designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.
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Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,
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CHANGE IN WORK (APPROVE)
July 16, 2013

PROJECT ID NO. RDC0015367 — Kanan Road, Tunnels T2 and T3, (in the
unincorporated community of Cornell), Supervisorial District 3, Contractor:
5himmicic Construction Company, inc.

Project Description:

Construction of steel liners and the performance of other appurtenant work.

Change in Work:

Removal of gunite

Description of Change:

$273,094.00

The_ plans require removal of interfering portions of existing gunite in order to install the
new steel liners. The actual quantity for this work significantly exceeds the estimated
bid quantity. In order to complete the work in accordance with the plans, it is necessary
to compensate the contractor for this work. A portion of the cost of this work was
negotiated as provided in Subsection 3-2 of the contact specifications. The balance of
the cost is based on the contract unit prices.

Ten additional working days will be required because of this change.

Financial Information:

The project cost is financed with $2,160,000 in the Federal Demonstration Program
grant funds and $8,985,000 from the Third Supervisorial District's Road Construction
Program. The project is administered under the Federal SurFace Transportation
Program covered by Agreement No. 76078 with State of California. This change in
work is included in the Third Supenr~svrial Distr.~ct's Raad Construction Program in the
Fiscal Year 2013-14 Road Fund Budget.
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Revised Contract Amount:

Original contract amount $7,180,813.49

Changes in work previously approved
by the Board 235,603.55

Changes in work approved under
delegated authority 263,938.46

~;hange in work to pe approves 273,uy4.uv

Revised contract amount $7 953,449.50

Percent total change to original contract amount 11
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CHANGE IN WORK (APPROVE)
July 16, 2013

PROJECT ID NO. TSM0010075 — Garfield Avenue from Olympic Boulevard to
Eastern Avenue, (in the Cities of Bell Gardens, Commerce, and South Gate and in the
unincorporated community of East Los Angeles), Supervisorial District 1,
Contractor: Sully-Miller Contracting Company.

Project Description:

Modification and synchronization of traffic signals and the performance of other
appurtenant work.

Change in Work:

Variations in bid quantities

Description of Change:

$13,419.69

The original contract amount is based upon estimated quantities of various bid items.
The contractor is paid upon actual quantities used. The increase in the contract prices
reflects the net adjustment due to variations between estimated bid quantities and
actual quantities.

The cost for this change in work is negotiated per Subsection 3-3 of the Standard
Specifications for Public Works.

Ten additional working days will be required because of these changes.

Financial Information:

This project cost is financed with the Los Angeles County Metropolitan Transportation
Authority 2001 Call for Projects, Proposition C Discretionary Grant Funds for the
Gateway Cities Forum, and Proposition C Local Return match funds. On an annual
basis the Board has established a $2.5 million top-of-pot (TOP) allocation from the
Proposition C Local Return Fund Budget for the County's Traffic Congestion
Management Program. The Proposition C Local Return match funds will be funded from
this TOP allocation. This project is done at no cost to the cities involved. Funding for
this change in work is included in the Fiscal Year 2013-14 Proposition C Local Return
Fund Budget.

-2A-



Revised Contract Amount:

Original contract amount $619,975.00
Change in work previously authorized

under delegated authority 8,480.75
Changes in work previously authorized

by the Board 82,319.30
mange in work to oe auinorizea i 3,4 i y.69

Revised contract amount $724.194.74

Percent total change to original contract amount 17%
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